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SUPERFUND CONFIDENTIAL BUSINESS INFORMATION

All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended,
'104.  Unless and until EPA makes a determination that the document is not
confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession.  '1905 of title 18 of the United States Code and CERCLA, as
amended, '104(e)(7)(B) provide penalties for disclosure of confidential
business information.  They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBI Manual.  If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.
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EP-S9-08-04  
MONTHLY STATUS REPORT 

for 
Omega OU02 RI/FS 

 
Reporting Period: 09-25-10 through 10-29-10  

Task Order Period of Performance: 02-06-09 through 12-31-10 
Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault 
CH2M HILL Project No.: 386743 Project Manager: Tom Perina 
 
A. Expenditure Limit 

$1,300,448.10 (98.18 %) of the Task Order Ceiling ($1,324,489.00) has been expended.  
B. Activities Performed During Reporting Period 

This section presents a description of activities performed on each task. Note: Report 1 contains by task, names 
of staff, labor category, and number of hours worked for each individual.  
Task 1 - Project Planning and Support (PP) 
• The Project Manager with the help of support staff performed routine project management activities 

including cost and budget tracking, and monthly reporting.  
Task 2 - Community Involvement (CR) 
• The Community Involvement Specialist invoiced expenses for public meeting, coordinated revisions to 

transcriptions with the court recorder and EPA, and revised and sent out final transcripts.  
Task 3 - Field Investigation / Data Acquisition (FI) 
• The Project Scientist facilitated processing of field data and documentation from September 2010 

groundwater sampling. 
• The Staff Geologist picked up water level meter; traveled to and from site, oversaw drum pickup. 
• Located gauge wells.   
• The Contract Administrator prepared subcontractor tasking and invoicing documents. 
• The Project Manager coordinated field activities.  
Task 5 - Analytical Support and Data Validation (AN) 
• The Project Scientist, Database Specialist, and support staff assisted with data validation of 

groundwater sampling results.  
• The Database Specialist prepared QA/QC summary form for September 2010 groundwater sampling 

event. 
• The Project Manager coordinated validation activities.  
Task 6 - Data Evaluation (DE) 
• The Project Manager, Project Hydrogeologist, Project Chemist, Staff Engineer, Junior Engineer, 

Technical Editor, and Database Specialist prepared 2008-2009 groundwater monitoring report. 
• The Contract Administrator prepared subcontractor tasking and invoicing documents. 
• The Project Manager and Junior Engineer prepared 104(e) response summary report.  
Task 7 - Risk Assessment (RA) 
No Activity 

Task 8 - Treatability Study / Pilot Testing (TT) 
No Activity 

Task 9 - Remedial Investigation Report (RR) 
No Activity 

Task 10 - Remedial Alternatives Screening (RS) 
No Activity 

Task 11 - Remedial Alternatives Evaluation (RE) 
No Activity 
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Task 12 - FS Report (FS) 
No Activity 

Task 13 - Post RI/FS Support (PR) 
• The Project Manager, Senior Engineer, and Senior Technician followed up on source of unit cost in the 

FS in response to a stakeholder comment. 
• The Project Manager attended a meeting with EPA and McKesson representatives in San Francisco on 

October 5, 2010. 
• The Project Manager attended a meeting with EPA and OPOG in Santa Ana on September 29, 2010. 

Task 15 - Task Order Closeout (CO) 
No Activity 

C. Scope, Schedule, and Budget Variances 
None  

D. Budget Notification and Forecasting 
Project expenditures have exceeded 85% of the Task Order funding. The funds remaining are adequate for 
project activities for the rest of the current Period of Performance.  

 

 

 

 

 

 

 



SUMMARY OF COSTS BY TASK
038-RICO-09BCTask Order No.: EP S9 08 04EPA Contract No.:

09/24/2008Contract Date:
October, 2010Reporting Month:

9/25/2010Period:

Task No. Task Name
Current Month Cumulative Cost-to-Date WP Budget Remaining

OMEGA OU02 RI/FS Task Order Name:

10/29/2010through

Hours Invoiced Hours Invoiced Hours Dollars Hours Dollars
Client

Task No.

Invoice Number: 21

PP.02 WPA 0.00 35.30 31.00 -4.305,680.58 5,349.00 -331.580.001
PP.03 PROJECT MANAGEMENT 17.20 224.80 264.00 39.2037,450.80 40,601.00 3,150.202,500.361
PP.04 SITE SPECIFIC PLANS 0.00 64.00 172.00 108.009,733.10 22,208.00 12,474.900.001

CR COMMUNITY INVOLVEMENT 3.00 81.00 80.00 -1.0013,767.18 12,740.00 -1,027.181,639.572
FI FIELD INVESTIGATION/DATA ACQUISITION 19.70 1,812.30 1,579.00 -233.30338,072.90 347,626.00 9,553.104,051.963
AN ANALYTICAL SUPPORT/DATA VALIDATION 12.80 144.60 410.00 265.4020,612.79 58,754.00 38,141.211,516.235
DE DATA EVALUATION 127.80 1,645.20 1,484.00 -161.20256,819.74 219,515.00 -37,304.7417,276.826
RA RISK ASSESSMENT 0.00 3.00 4.00 1.00430.98 545.00 114.020.007
TT TREATABILITY STUDY/PILOT TESTING 0.00 0.00 282.00 282.000.00 88,414.00 88,414.000.008
RR RI REPORT 0.00 520.30 269.00 -251.3075,226.77 36,585.00 -38,641.770.009
RS REMEDIAL ALTERNATIVES DEVELOPMENT 

AND SCREENING
0.00 877.40 914.00 36.60147,439.61 147,446.00 6.390.0010

RE REMEDIAL ALTERNATIVES EVALUATION 0.00 1,520.40 871.00 -649.40273,442.85 145,251.00 -128,191.850.0011
FS FS REPORT 0.00 380.10 294.00 -86.1060,153.72 45,384.00 -14,769.720.0012
PR POST RI/FS SUPPORT 35.30 311.10 764.00 452.9061,617.08 149,731.00 88,113.927,540.5913
CO TASK ORDER CLOSEOUT 0.00 0.00 36.00 36.000.00 4,340.00 4,340.000.0015

Totals: 215.80 7,619.50 7,454.00 -165.501,300,448.10 1,324,489.00 24,040.9034,525.53

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION



 



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
1.00HARTLEY, JAMES D Principal Engineer/Scientist/Specialist
3.00SINGH, UDAI PRATAP
4.00CHUANG, YUEH Senior Engineer/Scientist/Specialist
1.00GRIGORIEFF, MIKE 

9.00 184.00PERINA, TOMAS 
6.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist
9.00JABLONSKI, DANIEL R
9.00KEENE, EMILY 
2.00MERCHANT, BARBARA 
4.50ANHORN, REBECCA Staff Engineer/Scientist/Specialist
5.00NGUYEN, CRYSTAL 
0.90BEATTIE, MARIAN Administrative and Clerical

1.80 12.00CLARK, SUSAN ELAINE
2.30DAISEY, SHANNON 

6.40 45.90ESQUIVEL, ROSA I
3.70JENSEN, NANCY KEATING
0.90RICHARDSON, SHELLY 

17.20 2,500.36 294.20 49,189.12 467.00 68,158.00TOTAL, PRIME DIRECT LABOR

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL CONSTRUCTORS
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
3.00HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist
3.00 459.93TOTAL, TEAM SUB DIRECT LABOR

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
25.50GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

0.50LOPEZ, SARAH Senior Technician
0.40LOPEZ, DAVID Administrative and Clerical
0.50NANDA, NIDHI

26.90 2,940.42TOTAL, TEAM SUB DIRECT LABOR

Page 3Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

17.20 2,500.36 324.10 52,589.47 467.00 68,158.00SUBTOTAL, DIRECT LABOR
275.01SUBTOTAL, DIRECT COSTS(Non_labor)

2,500.36 52,864.48 68,158.00SUBTOTAL, TASK 1 COSTS

Page 4Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



2 CRCOMMUNITY INVOLVEMENTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
7.00GRIGORIEFF, MIKE Senior Engineer/Scientist/Specialist

22.00PERINA, TOMAS 
11.50FREEMAN, KELLIE DEANE Project Engineer/Scientist/Specialist

1.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist
3.00 34.50HSU, NANCY 

1.00TAYLOR, LEANNE MICHELLE
1.50DAISEY, SHANNON Administrative and Clerical
2.50LANCE, JOEL 

3.00 345.69 81.00 12,140.82 80.00 11,386.00TOTAL, PRIME DIRECT LABOR

Page 5Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



2 CRCOMMUNITY INVOLVEMENTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

3.00 345.69 81.00 12,140.82 80.00 11,386.00SUBTOTAL, DIRECT LABOR
1,293.88 1,626.36 1,354.00SUBTOTAL, DIRECT COSTS(Non_labor)
1,639.57 13,767.18 12,740.00SUBTOTAL, TASK 2 COSTS

Page 6Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
2.00ANDERSON, GORDON N. Senior Engineer/Scientist/Specialist
3.00BLASCO, JOHN CALVERT
6.00CAVIL, RICHARD 

3.00 117.00PERINA, TOMAS 
4.00 267.00JABLONSKI, DANIEL R Project Engineer/Scientist/Specialist

4.00MEKURIA, TEWODROS 
5.00SKEITH, BRIAN P
4.00SUN, KERANG 

136.00BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist
176.00HERNANDEZ, ROBERT 

17.00MATHUR, VIKAS 
5.00 37.00MAYRY, MATTHEW 
4.00 24.00NGUYEN, CRYSTAL 

123.00OCKERMAN, JEFF 
10.00RISAT, TEDROS 
44.00NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist
25.00OVIEDO, MIGUEL A.

2.50FOXWORTHY, TERRY Senior Technician
11.00LADEAU, MICHAEL 

0.50MAYER, KEVIN F
0.50STREHLOW, ROBERT W
0.50VOLLMAR, GERALD ANDREW

332.00PALM, MICHAEL SCOTT Technician
3.20CIZAN, KIM Administrative and Clerical

Page 7Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

2.70 3.30CLARK, SUSAN ELAINE
1.50DAISEY, SHANNON 
0.50ESQUIVEL, ROSA I
0.20HILL, JARED 
2.00LANCE, JOEL 
2.70MEIDL, JOHN BENEDICT

18.70 2,507.94 1,360.40 159,266.45 1,579.00 176,585.00TOTAL, PRIME DIRECT LABOR

Page 8Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL CONSTRUCTORS
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
15.00HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist
15.00 2,299.65TOTAL, TEAM SUB DIRECT LABOR

Page 9Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CRITIGEN LLC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
3.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist
2.00DUNCAN, DAVID FARLEY
5.00LEE, ELAINE CHAN

10.00 1,129.70TOTAL, TEAM SUB DIRECT LABOR

Page 10Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
219.30GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

8.50LOPEZ, SARAH Senior Technician
1.00 5.10LOPEZ, SARAH Administrative and Clerical
1.00 75.38 232.90 25,614.74TOTAL, TEAM SUB DIRECT LABOR

Page 11Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CFEST INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
194.00JUNG, HUN Senior Technician
194.00 23,061.56TOTAL, TEAM SUB DIRECT LABOR

Page 12Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

19.70 2,583.32 1,812.30 211,372.10 1,579.00 176,585.00SUBTOTAL, DIRECT LABOR
1,468.64 126,700.80 171,041.00SUBTOTAL, DIRECT COSTS(Non_labor)
4,051.96 338,072.90 347,626.00SUBTOTAL, TASK 3 COSTS

Page 13Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
2.00 27.00PERINA, TOMAS Senior Engineer/Scientist/Specialist

5.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist
1.00 28.50JABLONSKI, DANIEL R

4.00BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist
6.00NGUYEN, CRYSTAL 
0.50POWERS, KIMBERLY 
3.00NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist
1.50BAILEY, TRAVIS Senior Technician
1.00CLARK, SUSAN ELAINE Administrative and Clerical
0.80LANCE, JOEL 
0.50PRENTICE, BRITTANY 

3.00 578.26 77.80 12,547.33 410.00 58,754.00TOTAL, PRIME DIRECT LABOR

Page 14Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CRITIGEN LLC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
5.00 24.00MADER, SARAH Staff Engineer/Scientist/Specialist
5.00 576.15 24.00 2,722.58TOTAL, TEAM SUB DIRECT LABOR

Page 15Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
8.40GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

20.30LOPEZ, SARAH Senior Technician
4.80 14.10LOPEZ, SARAH Administrative and Clerical
4.80 361.82 42.80 4,410.48TOTAL, TEAM SUB DIRECT LABOR

Page 16Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

12.80 1,516.23 144.60 19,680.39 410.00 58,754.00SUBTOTAL, DIRECT LABOR
932.40SUBTOTAL, DIRECT COSTS(Non_labor)

1,516.23 20,612.79 58,754.00SUBTOTAL, TASK 5 COSTS

Page 17Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
BOEHNKER, DAVID W Senior Engineer/Scientist/Specialist

1.00CHUANG, YUEH 
8.00GRIGORIEFF, MIKE 

33.00 485.00PERINA, TOMAS 
43.00TURNER, ALTA 

6.00 9.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist
56.00JABLONSKI, DANIEL R

1.00 458.00SUN, KERANG 
1.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist

33.00MADER, SARAH 
2.00MAYRY, MATTHEW 

2.00 7.00NGUYEN, CRYSTAL 
8.80POWERS, KIMBERLY 
5.00NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist
1.00BAILEY, TRAVIS Senior Technician
1.00FRANCUZ, KIMBERLEY A

6.30 6.30SEIFERT, BARBARA 
0.90VOLLMAR, GERALD ANDREW
4.70CLARK, SUSAN ELAINE Administrative and Clerical
0.50DAISEY, SHANNON 
0.20HILL, JARED 
3.00MCNARY, PATRICIA 

48.30 9,022.37 1,134.40 198,516.87 1,484.00 219,515.00TOTAL, PRIME DIRECT LABOR

Page 18Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL CONSTRUCTORS
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
32.50 32.50CHEN, SAMANTHA Junior Engineer/Scientist/Specialist
32.50 2,798.90 32.50 2,798.90TOTAL, TEAM SUB DIRECT LABOR

Page 19Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CRITIGEN LLC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
5.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist
5.50DODS, DEVON

3.00 27.00MADER, SARAH
3.00 343.43 37.50 4,240.90TOTAL, TEAM SUB DIRECT LABOR

Page 20Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
86.30GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

44.00 205.50MA, TAIN-SHING
44.00 5,070.12 291.80 32,830.92TOTAL, TEAM SUB DIRECT LABOR

Page 21Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CFEST INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
149.00JUNG, HUN Senior Technician
149.00 17,669.22TOTAL, TEAM SUB DIRECT LABOR

Page 22Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

127.80 17,234.82 1,645.20 256,056.81 1,484.00 219,515.00SUBTOTAL, DIRECT LABOR
42.00 762.93SUBTOTAL, DIRECT COSTS(Non_labor)

17,276.82 256,819.74 219,515.00SUBTOTAL, TASK 6 COSTS

Page 23Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



7 RARISK ASSESSMENTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

3.00 430.98 4.00 545.00SUBTOTAL, DIRECT LABOR
430.98 545.00SUBTOTAL, TASK 7 COSTS

Page 24Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



8 TTTREATABILITY STUDY / PILOT TESTINGTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

282.00 38,631.00SUBTOTAL, DIRECT LABOR
49,783.00SUBTOTAL, DIRECT COSTS(Non_labor)
88,414.00SUBTOTAL, TASK 8 COSTS

Page 25Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



9 RRREMEDIAL INVESTIGATION REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

520.30 74,599.70 269.00 36,585.00SUBTOTAL, DIRECT LABOR
627.07SUBTOTAL, DIRECT COSTS(Non_labor)

75,226.77 36,585.00SUBTOTAL, TASK 9 COSTS

Page 26Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



10 RSREMEDIAL ALTERNATIVES SCREENINGTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

877.40 147,099.28 914.00 147,281.00SUBTOTAL, DIRECT LABOR
340.33 165.00SUBTOTAL, DIRECT COSTS(Non_labor)

147,439.61 147,446.00SUBTOTAL, TASK 10 COSTS

Page 27Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



11 REREMEDIAL ALTERNATIVES EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

1,520.40 273,300.07 871.00 145,022.00SUBTOTAL, DIRECT LABOR
142.78 229.00SUBTOTAL, DIRECT COSTS(Non_labor)

273,442.85 145,251.00SUBTOTAL, TASK 11 COSTS

Page 28Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



12 FSFS REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

380.10 58,997.79 294.00 43,813.00SUBTOTAL, DIRECT LABOR
1,155.93 1,571.00SUBTOTAL, DIRECT COSTS(Non_labor)

60,153.72 45,384.00SUBTOTAL, TASK 12 COSTS

Page 29Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



13 PRPOST RI/FS SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
2.00BLASCO, JOHN CALVERT Senior Engineer/Scientist/Specialist

5.00 66.00GRIGORIEFF, MIKE 
30.00 193.00PERINA, TOMAS 

3.00BROWN, CHERYL Project Engineer/Scientist/Specialist
1.40HANSON, SUSAN E

11.00JABLONSKI, DANIEL R
4.00SUN, KERANG 
3.00GOWADIA, NEHA Staff Engineer/Scientist/Specialist
5.00NGUYEN, CRYSTAL 

0.30 0.30FRANCUZ, KIMBERLEY A Senior Technician
1.00LAMONT, WENDY 
3.40WRIGHT, LINDA A

35.30 7,356.59 293.10 58,091.24 764.00 147,027.00TOTAL, PRIME DIRECT LABOR

Page 30Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



13 PRPOST RI/FS SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
DAHL ENVIRONMENTAL ASSOCIATES
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
9.00DAHL, THOMAS Principal Engineer/Scientist/Specialist
9.00 2,118.33TOTAL, TEAM SUB DIRECT LABOR

Page 31Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



13 PRPOST RI/FS SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
9.00MA, TAIN-SHING Staff Engineer/Scientist/Specialist
9.00 1,016.73TOTAL, TEAM SUB DIRECT LABOR

Page 32Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



13 PRPOST RI/FS SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

35.30 7,356.59 311.10 61,226.30 764.00 147,027.00SUBTOTAL, DIRECT LABOR
184.00 390.78 2,704.00SUBTOTAL, DIRECT COSTS(Non_labor)

7,540.59 61,617.08 149,731.00SUBTOTAL, TASK 13 COSTS

Page 33Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



15 COTASK ORDER CLOSEOUTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

36.00 4,340.00SUBTOTAL, DIRECT LABOR
4,340.00SUBTOTAL, TASK 15 COSTS

Page 34Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



    TASK ORDER TOTALS ALL TASKS     

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
ALL FIRMS
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

 
TASK ORDER TOTAL, DIRECT COSTS

215.80 31,537.01 7,619.50 1,167,493.71 7,454.00 1,097,642.00TOTAL, DIRECT LABOR
1,650.22 53,935.77 45,015.00TOTAL, OTHER DIRECT COSTS

264.50 13,928.25 18,058.00TOTAL, TRAVEL
1,032.50 62,586.89 157,475.00TOTAL, SUBPOOL

41.30 2,503.48 6,299.00TOTAL, SUBPOOL PROFIT
34,525.53 1,300,448.10 1,324,489.00TASK ORDER TOTAL

159.99 170.67 Average Hourly Rate
1,324,489.00 Expenditure Limit Dollars

Page 35Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



 



REPORT 1A
038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

Task Order Supplemental Detail Report - Summary

002Operable Unit:

BASEContract Period:

Performance Based: No

CH2M HILL INC

Expenditure Category                                                        Current Dollars Cumulative Dollars

Consumables 0.00 10,197.78
Field Equipment 0.00 3,712.20
Mail/Courier/Freight 1,447.22 26,430.87
Other 203.00 12,779.40
Reproduction 0.00 414.83

1,650.22Total, CH2M HILL INC ODCs 53,535.08

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 1A
038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

Task Order Supplemental Detail Report - Summary

002Operable Unit:

BASEContract Period:

Performance Based: No

E2 CONSULTING ENGINEERS INC

Expenditure Category                                                        Current Dollars Cumulative Dollars

Consumables 0.00 400.69
0.00Total, E2 CONSULTING ENGINEERS INC ODCs 400.69

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

REPORT 1A Task Order Supplemental Detail Report - Travel

TRAVEL BREAKDOWN

002Operable Unit:

Performance Based: No

BASEContract Period:

DEPARTURE
DATE TRANSPORTATION LODGING PER DIEM OTHER TOTAL TRAVEL PURPOSE

RETURN
DATETRAVEL TOTRAVEL FROMTRAVELER'S NAME

CH2M HILL INC

0.0042.00PERINA, TOMAS  Riverside, CA  Santa Ana, CA 9/30/2010 9/30/2010 0.00 0.00 42.00 Quarterly Meeting with EPA and OPOG
0.0038.50MAYRY, MATTHEW  Santa Ana, CA  Santa Fa Springs, CA 10/5/2010 10/5/2010 0.00 0.00 38.50 Oversee Drum Pickup
0.00140.40PERINA, TOMAS  Ontario, CA  Oakland, CA 10/5/2010 10/5/2010 12.00 31.60 184.00 EPA meeting OU2 (airfare purchased 9-22-10)
0.00220.90 12.00 31.60 264.50Total, CH2M HILL INC Travel Costs

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



 



REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL, INC.
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

12/31/10

Current Month

NO. CAT. CODE
TOTAL

$
PRIME/TEAM

LABOR $ ODCs SUBPOOL
TASK

Current Month

  FEESTRAVEL

1 PP 2,500.36 2,500.36
2 CR 1,032.50345.69 1,598.27220.08
3 FI 2,583.32 4,051.9638.501,430.14
5 AN 1,516.23 1,516.23
6 DE 17,234.82 17,276.8242.00

11 RE
13 PR 7,356.59 7,540.59184.00

Task Order Subtotal

Subpool Profit

TOTAL

41.30

1,650.22 264.50 1,032.50 41.30 34,525.5331,537.01

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL, INC.
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

9/25/10
10/29/10
11/20/10
21
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

12/31/10

NO. CAT. CODE
TOTAL

$
PRIME/TEAM

LABOR $ ODCs SUBPOOL
TASK

Cumulative Month

  FEESTRAVEL

1 PP 52,589.47 52,864.48275.01
2 CR 1,032.5012,140.82 13,725.8894.60457.96
3 FI 61,554.39211,372.10 335,610.7211,578.8751,105.36
5 AN 19,680.39 20,612.79932.40
6 DE 256,056.81 256,819.74702.5960.34
7 RA 430.98 430.98
9 RR 74,599.70 75,226.77303.05324.02

10 RS 147,099.28 147,439.61233.80106.53
11 RE 273,300.07 273,442.85142.78
12 FS 58,997.79 60,153.72624.56531.37
13 PR 61,226.30 61,617.08390.78

Task Order Subtotal

Subpool Fee

TOTAL

2,503.48

53,935.77 13,928.25 62,586.89 2,503.48 1,300,448.101,167,493.71

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



Standard Form 1034 VOUCHER NO.
September 1973

4 Treasury FRM 2000
1034-115

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO.
U.S. ENVIRONMENTAL PROTECTION AGENCY 20-Nov-10
Financial Management Division CONTRACT NUMBER AND DATE PAID BY
Mail Code - D143-02 EP-S9-08-04
Research Triangle Park, NC  27711 REQUISITION NUMBER AND DATE

PAYEE'S CH2M HILL, Inc.
NAME P.O. Box 27-100
AND Kansas City, MO  64180-0100 DATE INVOICE RECEIVED

ADDRESS
Account #233-223-6 DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER

NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)

Architect-Engineering, technical

and management services for

9/25/2010 Response Action Contract

to FOR TASK ORDER 038 REGION 9

10/29/2010 Cost $34,525.53

OPTION PERIOD BASE INVOICE Fee $0.00

Total $34,525.53
"I certify: that all payments requested are appropriate and in

accordance with the agreement set forth in the contract;  that

payments have been made to all construction subcontractors from

previous payments and that timely payments will be made from

proceeds covered by this certification."

by:

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL
PAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES

COMPLETE =$ =$1.00
PARTIAL BY2

FINAL
PROGRESS TITLE Amount verified:correct for
ADVANCE (Signature or initials)

Persuant to authority vested in me, I certify that this voucher is correct and proper for payment.

_______ __________________________________ ___________________________
(Date) (Authorized Certifying Officer) 2 (Title)

ACCOUNTING CLASSIFICATION

CHECK NUMBER ON TREASURER OF THE UNITED STATES CHECK NUMBER ON (Name of bank)

CASH DATE PAYEE3

$
1 When stated in foreign currency, insert name of currency. PER
2 If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-
  wise the approving officer will sign in the space provided, over his official title.
3 When a voucher is receipted in the name of a company or corporation, the name of ther person writing the company
  or corporate name, as well as the capacity in which he signs, must appear.  For example:  "John Doe Company, per TITLE
  John Smith Secretary", or "Treasurer", as the case may be.

U.S. GOVERNMENT PRINTING OFFICE:  1978-261-647/3606

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

P
A

ID
 B

Y
021



US ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCIAL MANAGEMENT CENTER
MAIL DROP - D143-02
RESEARCH TRIANGLE PARK, NC 27711

Contract No. EP S9 08 04
CH2M HILL, INC
P. O. BOX  27-100
KANSAS CITY, MO 64180

Task Order No.:  038-RICO-09BC
OMEGA OU02 RI/FS Voucher No.             21

MAJOR COST ELEMENTS: AMOUNTS
CumulativeCurrentCumulative

HOURS
CurrentLabor Category

$0.00 $10,015.110.0 43.0Principal Engineer/Scientist/Specialist

$17,149.48 $593,168.8682.0 2,915.0Senior Engineer/Scientist/Specialist

$1,919.76 $244,889.6912.0 1,575.9Project Engineer/Scientist/Specialist

$7,602.92 $194,153.0566.0 1,741.3Staff Engineer/Scientist/Specialist

$2,798.90 $9,153.7132.5 109.5Junior Engineer/Scientist/Specialist

$807.12 $71,484.786.6 600.0Senior Technician

$0.00 $26,012.980.0 381.0Technician

$1,258.83 $18,615.5316.7 253.8Administrative and Clerical

$1,167,493.71$31,537.01215.8 7,619.5TOTAL LABOR
$1,650.22 $53,935.77Other ODCs

$264.50 $13,928.25Travel

$1,032.50 $62,586.89Subpool

$130,450.91$2,947.22TOTAL NON-LABOR

$2,503.48$41.30Subpool Profit

$1,300,448.10$34,525.53TOTALS - CURRENT AND CUMULATIVE

AMOUNT DUE THIS VOUCHER $34,525.53

CH2M HILL INC $25,299.73 $1,138,729.13
CH2M Hill Affiliates $2,798.90 $7,259.46

Reporting Period From:  09/25/2010 To: 10/29/2010

Team Subcontracts
CFEST INC $0.00 $41,384.08
CLEAR CREEK HYDROLOGY INC $0.00 $0.00
CRITIGEN LLC $919.58 $13,176.83
DAHL ENVIRONMENTAL ASSOCIATES $0.00 $2,325.11
E2 CONSULTING ENGINEERS INC $5,507.32 $97,573.49
ENVIRONMENT INTERNATIONAL GOVERNMENT LTD $0.00 $0.00

Total Team Subcontracts $6,426.90 $154,459.51

$34,525.53 $1,300,448.10TOTALS BY FIRM - CURRENT AND CUMULATIVE

*** This voucher contains confidential business information *** Prj# 386743

Substitute for 
Form 1035

PUBLIC VOUCHER FOR PURCHASES
AND SERVICES OTHER THAN

PERSONAL Region 9 Billing No.: 022


	A. Expenditure Limit $1,300,448.10 (98.18 %) of the Task Order Ceiling ($1,324,489.00) has been expended.
	B. Activities Performed During Reporting Period This section presents a description of activities performed on each task. Note: Report 1 contains by task, names of staff, labor category, and number of hours worked for each individual.
	Task 1 - Project Planning and Support (PP)
	 The Project Manager with the help of support staff performed routine project management activities including cost and budget tracking, and monthly reporting.
	Task 2 - Community Involvement (CR)
	 The Community Involvement Specialist invoiced expenses for public meeting, coordinated revisions to transcriptions with the court recorder and EPA, and revised and sent out final transcripts.
	Task 3 - Field Investigation / Data Acquisition (FI)
	 The Project Scientist facilitated processing of field data and documentation from September 2010 groundwater sampling.
	 The Staff Geologist picked up water level meter; traveled to and from site, oversaw drum pickup.
	 Located gauge wells.
	 The Contract Administrator prepared subcontractor tasking and invoicing documents.
	 The Project Manager coordinated field activities.
	Task 5 - Analytical Support and Data Validation (AN)
	 The Project Scientist, Database Specialist, and support staff assisted with data validation of groundwater sampling results.
	 The Database Specialist prepared QA/QC summary form for September 2010 groundwater sampling event.
	 The Project Manager coordinated validation activities.
	Task 6 - Data Evaluation (DE)
	 The Project Manager, Project Hydrogeologist, Project Chemist, Staff Engineer, Junior Engineer, Technical Editor, and Database Specialist prepared 2008-2009 groundwater monitoring report.
	 The Contract Administrator prepared subcontractor tasking and invoicing documents.
	 The Project Manager and Junior Engineer prepared 104(e) response summary report.
	Task 7 - Risk Assessment (RA)
	No Activity
	Task 8 - Treatability Study / Pilot Testing (TT)
	No Activity
	Task 9 - Remedial Investigation Report (RR)
	No Activity
	Task 10 - Remedial Alternatives Screening (RS)
	No Activity
	Task 11 - Remedial Alternatives Evaluation (RE)
	No Activity
	Task 12 - FS Report (FS)
	No Activity
	Task 13 - Post RI/FS Support (PR)
	 The Project Manager, Senior Engineer, and Senior Technician followed up on source of unit cost in the FS in response to a stakeholder comment.
	 The Project Manager attended a meeting with EPA and McKesson representatives in San Francisco on October 5, 2010.
	 The Project Manager attended a meeting with EPA and OPOG in Santa Ana on September 29, 2010.
	Task 15 - Task Order Closeout (CO)
	No Activity
	C. Scope, Schedule, and Budget Variances None
	D. Budget Notification and Forecasting Project expenditures have exceeded 85% of the Task Order funding. The funds remaining are adequate for project activities for the rest of the current Period of Performance.
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